

Your Users Have Access!

Campus Mobile Project Kickoff

liber[®]


- What Campus Mobile **is**
- Scope
- Schedule
- Q&A

What Campus Mobile *is*



Native Mobile App

Access to Key Processes





Part of Campus Solutions

Already Licensed by LACCD

What Campus Mobile *is*

Ciber®



What Campus Mobile *is* **ciber**[®]



Our Mission

... to provide our students with an
excellent education...

Scope (SOW)



#	Ciber will...	Work Products/Deliverables
1.	Configure delivered Campus Mobile in a development environment. Configuration includes settings and activations specific to the Campus Mobile app only.	<ul style="list-style-type: none"> Configuration Document, initial version,
2.	Conduct Discovery sessions with LACCD stakeholders, functional and technical team members, and end users.	<ul style="list-style-type: none"> Findings and Recommendations Document
3.	Execute Technical Approach effort to articulate high level requirements, constraints, and scope.	<ul style="list-style-type: none"> Technical Approach Document
4.	Execute User Interface design effort, including: branding for the District; information architecture and navigation.	<ul style="list-style-type: none"> Wireframes and Visual Compositions
5.	Develop and Unit Test Navigation, and District Brand.	<ul style="list-style-type: none"> Style Guide Visual Design Document
6.	Develop Usability and Accessibility Tests	<ul style="list-style-type: none"> Usability and Accessibility Test Plan Usability Test Cases Accessibility Test Cases
7.	Develop SIT and UAT Test Plans	<ul style="list-style-type: none"> SIT Test Plan UAT Test Plan
8.	Migrate Solution from Development to Test instances	<ul style="list-style-type: none"> Migration Documents Code Packages
9.	Support Client in a Mock Production Deployment	<ul style="list-style-type: none"> Deployment Checklist
10.	Support Client in Production Deployment	<ul style="list-style-type: none"> Readiness Assessment Report Deployment Checklist
11.	Conduct a Knowledge Transfer Session	<ul style="list-style-type: none"> Knowledge Transfer Assessment Report

Schedule

What	Commence	Conclude
<ul style="list-style-type: none">• Installation• Initial configurations• Discovery	March, 2017	April 2017
<ul style="list-style-type: none">• Integration• Tune Configuration• Design and develop branding• Initial testing	May, 2017	June, 2017
<ul style="list-style-type: none">• Migration• Mock Deployment• Testing	July 2017	July 2017
<ul style="list-style-type: none">• Finalize configurations and build• Production readiness	August 2017	August 2017
<ul style="list-style-type: none">• Move to production• Launch support• Knowledge transfer• Project close	September 2017	September 2017

Students can...

ciber®



Discovery – this Week



Topic	Teams Involved
Project Kickoff, Objectives, Success Criteria	Stakeholders, SIS Project
User Experience, Branding, Mobile Strategy	Communications
Current Deployments – CS, Portal, 3 rd Party Apps	Technical and Functional
Infrastructure, Integration, Security	Technical and Infrastructure
Existing Modifications and Customizations, Flow of Notifications	Technical and Functional
Unique Requirements and Accessibility	Technical
User Stories	Students

Campus Mobile Overview



Visit YouTube for a walk-through of Campus Mobile

<https://www.youtube.com/watch?v=p1Y-nhJFeFE>