



LOS ANGELES SOUTHWEST COLLEGE

ACCREDITATION

Accreditation Committee Timeline

Updated April 27, 2022

Date	Activity	Status
2020		
Friday, October 23, 2020	ACCJC College Training	Completed
Thursday, November 19, 2020	District Accreditation Training #1 – Writing Guide	Completed
Friday, November 20, 2020	LASC Accreditation Committee Meeting @1:00pm <ul style="list-style-type: none">• Identify Writing Teams• Identify Standard Tri-Chairs and Standard Leads• Establish Campus Timeline	Completed
Wednesday, December 2, 2020	LASC Accreditation Committee Meeting @1:00pm <ul style="list-style-type: none">• Establish Standard Teams' Meeting Schedule• Establish Standard Teams' Milestones, Timelines, and Responsible Parties• Confirm Timeline• Identify Quality Focus Essay Topics• Identify Required Evidence for Each Standard• Confirm Evidence Naming Convention• Begin Evidence Collection for all Standards	Completed



LOS ANGELES SOUTHWEST COLLEGE

ACCREDITATION

Accreditation Committee Timeline

Updated April 27, 2022

2021		
Wednesday, January 27, 2021	LASC Accreditation Committee Meeting @1:00pm <ul style="list-style-type: none"> • Establish Engagement Plan for the College • Evidence Collection Updates by Each Team • Review Naming Conventions 	Completed
Thursday, January 28, 2021	District Accreditation Committee Meeting @ 11:00am-12:30pm	Completed
Wednesday, February 24, 2021	LASC Accreditation Committee Meeting @1:00pm <ul style="list-style-type: none"> • Team Updates • Evidence Gaps Identified 	Completed
Wednesday, March 31, 2021	LASC Accreditation Committee Meeting @1:00pm <ul style="list-style-type: none"> • Team Updates • Establish Writing to the Standard Weekly workshops/support 	Completed
Wednesday, April 28, 2021	LASC Accreditation Committee Meeting @1:00pm <ul style="list-style-type: none"> • Team Updates 	Completed
Wednesday, May 26, 2021	LASC Accreditation Committee Meeting @1:00pm <ul style="list-style-type: none"> • Team updates 	Completed
Wednesday, June 30, 2021 – December 31, 2021	LASC Accreditation Steering Committee <ul style="list-style-type: none"> • Full First Draft Status Report 	Completed
MILESTONE – Date January 2022- LASC Completes First Draft of ISER		



LOS ANGELES SOUTHWEST COLLEGE

ACCREDITATION

Accreditation Committee Timeline

Updated April 27, 2022

Spring 2022		
January 2022 – March 2022	LASC Accreditation Steering Committee weekly ISER draft review, Tuesdays, 8:00am	Completed
April 2022	LASC Accredited Steering Committee daily ISER line-editing, 8:00am-10:00am	Completed
MILESTONE – April 2022 - LASC Finalizes ISER draft for External Editor		
May 2022	LASC Receives Edited ISER and Makes Necessary Updates	
MILESTONE – May 2022 - LASC Finalizes ISER for Campus Governance Approval		
May 2022	LASC Accreditation Committee Solicits Campus Feedback on ISER Draft <ul style="list-style-type: none"> • College-Wide Review/Town Hall • Academic Senate • College Council 	
May 2022	Present Final ISER at College-Wide Town Hall	
May 2022	Final Approval of ISER by LASC Academic Senate	
May 2022	Final Approval of ISER by LASC College Council	
June 15, 2022	LASC Submits ISER to the District for LACCD Board / IESS Approval	
July 2022	LASC Submits ISER to LACCD Board of Trustees for Approval	
MILESTONE - August 1, 2022, LASC Submits ISER to the ACCJC		



LOS ANGELES SOUTHWEST COLLEGE

ACCREDITATION

Accreditation Committee Timeline

Updated April 27, 2022

October 4, 2022	ACCJC Formative Review of ISER commences	
Spring 2023		
Spring 2023 – (Date TBD)	Campus-Wide Training on Accreditation Focused Site Visit Preparation	
Spring 2023 – (Date TBD)	Campus-Wide Accreditation Kick-Off	
MILESTONE - February 27-March 6, 2023, Focused Site Visit		
MILESTONE - June 2023 (Date TBD) ACCJC Commission Meeting on Accreditation Status		